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Mentor Meeting #9 Monday, 09/09/2019

AGENDA
Topic Item Resolution
Business
Example I. Status of BOM (Will) I. Rods for Wheel Hub Assembly axels are
2. Staus of Electrical Modeling (Chris) too hard of steel, so softer ¥4 axel rods will
need to be ordered and added to the
budget.

2. Electrical Modeling has been completed. Can
be viewed in the One Drive.
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